

County of Kane
Office of County Board
Kane County Government Center

Karen McConnaughay
Chairman
630-232-5930



719 Batavia Avenue
Geneva, Illinois 60134
Fax 630-232-9188

DOCUMENT VET SHEET

for
Karen McConnaughay
Chairman, Kane County Board

Name of Document: Contract Change Form

Submitted by: Ken Anderson 630-208-3179

Date Submitted: 10-5-11

Examined by: KC SHORRO
(Print name)

[Signature]
(Signature)

10-9-2011
(Date)

Post on Web: Yes No Atty Initials KCS

Comments:
We are in our final year of maintenance for the 3 Forest Preserve sites.
The 3 herbicide contracts went out for bid and we accepted WTNG at their
\$45.00/hr rate, as the year has progressed we have found more areas
to herbicide (manage) we therefore have increased the amount of time necessary
to complete the work, All funds are available and allocated for this work.

Chairman signed: Yes No _____
(Date)

Document returned to: _____

CONTRACT CHANGE ORDER FORM

CHANGE ORDER # 1

BID # 08-011 Herbicide Application

RESOLUTIONS

06-32
07-43
08-296

PURCHASE ORDER

2011-971 (1)
2011-967 (2)
2011-966 (3)


CHANGE ORDER JUSTIFICATION:

The amount of this change order exceeds/decreases the original amount by \$ **38,250.00**.

I, Kenneth N. Anderson, Jr., of the Facilities, Subdivision & Environmental Resources Department certify that this work is necessary for successful completion of this work/project/contract. I further certify that: the circumstances said to necessitate the change in performance were not reasonably foreseeable at the time the contract was signed, or the change is germane to the original contract as signed, or the change order is in the best interest of the county and authorized by law.

Line Item Number	Project Number/Name	Dollar Amount
420.670.680.55030	LRHRP-Aurora West Forest Preserve	\$9,000.00
420.670.680.55030	KCWI-Sauer Family Forest Preserve	\$11,250.00
420.670.680.55030	KCWI-Johnson's Mound Forest Preserve	\$18,000.00
	TOTAL	\$38,250.00

Aurora West F.P. Contract (1)		Authorized Contingency	Days	Dollars
Original Contract	\$4,500.00	Original Amount	N/A	N/A
Prior Cumulative Changes	\$0.00	Subtotal		
(+) This Change	\$9,000.00	(-) This Change		
Total Contract	\$13,500.00	Balance Left		
Sauer Family F.P. Contract (2)		Authorized Contingency	Days	Dollars
Original Contract	\$4,500.00	Original Amount	N/A	N/A
Prior Cumulative Changes	\$0.00	Subtotal		
(+) This Change	\$11,250.00	(-) This Change		
Total Contract	\$15,750.00	Balance Left		
Johnson's Mound F.P. Contract (3)		Authorized Contingency	Days	Dollars
Original Contract	\$4,500.00	Original Amount	N/A	N/A
Prior Cumulative Changes	\$0.00	Subtotal		
(+) This Change	\$18,000.00	(-) This Change		
Total Contract	\$22,500.00	Balance Left		


Chairman

10.20.11
Date

Exhibit A. Summary Sheet - Witness Tree Native Landscapes, Inc. Contract

FOREST PRESERVE	ORIGINAL ESTIMATED HOURS	COST PER MANHOUR	TOTAL	ADDITIONAL REQUESTED HOURS	COST PER MANHOUR	TOTAL
Aurora West	100.00	\$ 45.00	\$ 4,500.00	200.00	\$ 45.00	\$ 9,000.00
Sauer Family	100.00	\$ 45.00	\$ 4,500.00	250.00	\$ 45.00	\$ 11,250.00
Johnson's Mound	100.00	\$ 45.00	\$ 4,500.00	400.00	\$ 45.00	\$ 18,000.00
			\$ 13,500.00			\$ 38,250.00

TOTAL CHANGE = \$ 38,250.00