


 

 

          

MEMORANDUM          
 

Date:  August 22, 2012  
 

To:    Michael J. Donahue, Chairman- Fabyan Utilization Study Committee   
 

From: Lannert Group, County Staff and consultants 
 

Re:   Next Steps and Proposed Phasing 
 

 

Next Steps 
 August 

 Initiate fiscal impact study 
 Conduct public hearings on Master Plan 

 

 September 
 Revise draft plan to incorporate public comments, staff and board input 
 Present final draft to County Board Development Committee, Forest Preserve, and 

Utilization Committee 
 

 October 
 County Board and Forest Preserve approval of master plan 

 

 November 
 Modify existing Post-closure Plan within facility’s IEPA Permit (IEPA-BOL) 

o Submit Modification Permit application 
o Address Post-closure requirements under 35IAC 811-812;                   

 Final slopes blend and complement surrounding topography;   
 Drainage structures designed to handle storm event;   
 Minimize the need for further maintenance. 

 

 Winter 2012-2013 
 Develop Master Operating Agreement/ IGA between County Board and Forest Preserve.  

Includes: Budget;  Financing; and Implementation strategies from fiscal impact study 
 

 Spring 2013 Engineering/ Environmental Studies (as required by KCFPD, DNR & IEPA)  
o Air space management & safety o Health and safety 
o Cultural/ Architectural resources o Transportation/ traffic/ infrastructure 
o Geological/ soil resources  o Vegetation, quality & condition survey 
o Natural/ biological resources  o Wetland assessment 
o Air quality  o Water quality evaluation 
o Noise   

 
 
 



 

 

 
 
 Stormwater Permits 

o Kane County Stormwater Management Permit 
 Project overview:  Stormwater submittal;  Flood & wetland submittal; and Plan set 

o NPDES Permit 
 NOI and SWPPP 

 

 Summer 2013 Engineering for Phase I Improvements 
o Process for improvement plans 

 Grading plans  County review 
 Cut/ fill analysis  Submittal bids 
 Construction drawings & Spec’s   Contractor selection 

 
 

 

Proposed Phasing 
 Phase 1: Fall 2013 

 Stormwater Management System 
 Cross-Country trails 
 Multi-purpose trails 

 

 Phase 2: 2014 
 Mountain bike trails 
 Winter recreation area 
 Event access area 
 Pedestrian promenade 
 

 Phase 3: 2015 
 Sports fitness and training facilities 
 Overlook observatory 
 Features 

 

 Phase 4: Implementation timing to be Market/ Need driven 
 Internal access roads  Golf course expansion 
 Historical settlement  First Tee program 
 Music venue   Conference center/ Resort complex 
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WASTE MANAG£ M IENT 

Via UPS GROUND 
IZ2WXI070399455 1 14 

August 13, 2012 

Mr. Timothy A. Harbaugh, P.E., DEE 
Executive Director 
County of Kane 
Department of Facilities, Development and Environmental Resources 
719 Batavia Avenue 
Geneva, Illinois 60134 

Re: Settler's Hill RDF 
Proposed End-Use Redevelopment Plan 

Dear Tim: 

WASTE MANAGEMENT 

Clmed Site Management Group 
720 E. Butterfield Rd. 
Lombard, IL 60148 
(6,0) 572-8800 
(6,0) 21 8-1596 Fax 

On behalf of Waste Management of Illinois, Inc. (WMIL), I would like to thank you and the 
County Board for sharing the proposed end-use plan for the Settler's Hill RDF and Midway 
Landfill complex, and affording WMIL an opportunity to provide some preliminary comments. 
While WMIL has been aware of the County's recreational development goals for some time, as 
these efforts come closer to fruition, WMIL is prepared to address issues of mutual concern that 
may arise as the County advances its plan. 

As we have discussed previously, WMIL is concerned about how the redevelopment of the 
Settler's Hill landfill will affect the shared obligations of WMIL and the County with respect to 
the facility'S various permit and regulatory compliance requirements during the remainder of the 
facility's post-closure care period. As you are aware, the duration of WMIL's obligations are 
predicated, in part, on the period of time that the facility continues to generate landfill gas. 
Therefore, WMIL will be concerned about how the end-use redevelopment plan may affect 
methane production, monitoring, collection and control, as well as other operational concerns as 
described more fully below. 

Upon receipt of the County's conceptual plan, WMIL asked Weaver Boos Consultants, an 
experienced solid waste consulting firm, to evaluate the County's proposed end-use 
redevelopment plans and identify areas of potential conflict between the post-closure care 
obligations and the County's proposed redevelopment plans. The following is a summary of 
their initial findings, although this is not intended to represent all of the issues that the County 
may encounter during the facility's redevelopment. We have broken this out by key 
site/environmental management areas. 

From everyday collection to environmental protection, Think Green~ Think Waste Management. 

® Prlnled 011 100% post-consumer recycled paper 
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Leachate Management / Collection System 

Proposed plan elements should be located away from underground storage tanks (UST), 
leachate risers and manholes, and leachate force mains (please refer to enclosed site 
diagram). 
Proposed plan elements should allow for year-round service vehicle and tanker truck 
access to pump the leachate USTs, and perform periodic maintenance. 
Excavation near USTs may require additional efforts to protect the structural integrity of 
the USTs and associated piping, and to safeguard the cathodic protection systems. 
Modification or relocation of any leachate UST, collection point, or force main will 
require IEP A permit modification. 
Location and access to any UST must be kept secured with access limited to maintenance 
personnel only. 

Gas Collection & Control System / GCCS Monitoring 

Proposed plan elements should be located away from gas collection and control system 
(GCCS) headers and laterals, where possible (please refer to enclosed site diagram). 
Proposed plan elements should allow for year-round service vehicle access to the GCCS 
and landfill gas monitoring probes. 
Periodic access must be available for drill rigs and haul trucks to drill gas extraction 
wells, move waste offsite, and deliver well construction materials. 
All aboveground GCCS components (extraction wells, valves, risers, sumps, etc.) must 
be enclosed within aboveground protective structures or in belowground vaults, and 
locked to maintain security. These structures may require periodic resetting as the 
landfill settles. 
Periodic re-grading of landfill gas piping may be necessary due to settling, and will 
require accommodations for deep and shallow excavation throughout the project area. 
Careful planning will be necessary to avoid conflicts between the proposed new access 
road and existing GCCS piping installed along the east edge of the landfill. 
Gas monitoring probes may need to be cut to ground level and flush-mounted. Some gas 
monitoring probes may have to be relocated to accommodate some plan elements. 
Relocation will require an IEP A permit modification. 
Permit-required periodic surface emission monitoring is required and must be performed 
on a pre-defined grid pattern across the landfill footprint, within the proposed plan area. 
Periodic and future decommissioning of gas extraction wells will require excavation 
across the landfill footprint, within the proposed plan area. 
Controlled access must be maintained to and around the Gas-to-Energy facility, and 
safety and noise setbacks may be necessary around the power plant. 
A security plan to protect all GCCS and monitoring system features will need to be 
developed as the public is allowed access to the facility. 
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Groundwater Monitoring 

Proposed plan elements should be located away from groundwater monitoring wells. 
Relocating ground monitoring wells will require !EPA permit modification. 
Year-round access to groundwater monitoring wells must be maintained for service 
vehicles, drill rigs and water trucks, to perform periodic monitoring and maintenance. 
Decommissioning of groundwater monitoring wells will require excavation within the 
proposed plan area. 

Surface Water Management System 

Enlargement of ponds and construction of water quality features will require further study 
to determine any limitations due to permits, proximity to waste boundaries, or impacts to 
facility surfacewater and groundwater management systems, as well as hydrogeologic 
conditions. Any modification of the dam along the northern edge of the northwest pond 
will require a professional engineer sign-off and likely require DNR approval. 
Redirecting and/or incorporation of the Elfstrom Sports Complex stormwater 
management system onto the Settler's Hill facility will require an !EPA permit 
modification. 
Construction of an underground stormwater control system may be required in order to 
implement the Fishing and Ice Skating Ponds. 
The surfacewater management system must be constructed and maintained in compliance 
with the !EPA-issued RCRA and NDPES stormwater permit. 
All proposed surface water features in close proximity to the landfills must be engineered 
and lined to prevent water infiltration into the landfill. 
The northwest ponds proposed for redevelopment as Fishing Ponds are currently used as 
a source of irrigation water by the Golf Course. Consideration should be given to 
developing a plan to redirect effluent from the City of Geneva WWTP into this pond in 
order to expand its irrigation capacity, and utilize the pond to irrigate the Elfstrom Sports 
Complex as well. 

Final Cover & Vegetation Management 

Any grade changes on the final cover must be accomplished by adding fill soil. No cuts 
(grade reduction) can be allowed on the landfills. When placement of fill is necessary, 
the existing topsoil must be removed and filling accomplished with fine-grained, 
cohesive soils. The topsoil can then be replaced and reused to establish the required 
vegetative cover. 
Due to the many complications and added expense that can arise from irrigating a golf 
course or other recreational features built on a landfill, irrigation should not be permitted 
over portions of the landfill not equipped with a geomembrane liner. Irrigating over a 
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geomembrane liner may be acceptable depending on site conditions such as topography, 
and thickness and nature of the protective and vegetative soil cover. Excessive or 
prolonged irrigation over a geomembrane can lead to slope failure. Experienced soils and 
solid waste facility design engineers must be consulted during the planning of irrigated 
features on the landfill cap. 
Rutting along Mountain Bike and Cross Country Trails may encourage channeling of 
surfacewater and subsequent erosion. Adequate design elements must be incorporated to 
avoid need for ongoing maintenance and remediation. WM can provide an example 
where this end use is being implemented on a closed landfill. 
Planting of trees, bushes or other vegetation having deep or tap-roots cannot be permitted 
on the final cover of the landfill. Any plantings having significant root systems will need 
to be setback a minimum 75 feet from the edge of the landfill. 

Site Access & Safety 

All-season access for emergency vehicles and equipment must be maintained at all times. 
Perimeter drainage, and ditches, swales or ground depressions of any type, may pose a 
danger to sledding. Adequate run out areas and ground maintenance should be 
incorporated to prevent sledders from entering such features at a high rate of speed. 
Steep grades on the landfill pose considerations for speed and balance and should be 
factored into the detailed planning of all proposed amenities. 
All roads should be constructed to accommodate the weight of 6,000-gallon I8-wheel 
tanker trucks, in a~dition to the standard requirements for fire and life safety vehicle 
access. 
Access to all areas of the landfill must be maintained to allow for the delivery of soil 
using I8-wheel dump trucks, to fill depressions caused by differential settlement of the 
waste. 
Slopes around all existing ponds and stormwater conveyance structures must be 
evaluated; water features must be designed to allow persons and animals to extract 
themselves from these water features. 

General 

The integrity of the final cover system cannot be compromised in the construction of 
amenities atop the landfill. Provisions will need to be made for any structure or amenity 
to accommodate the potential for differential settlement. 
Structures or significant amenities planned for construction in close proximity to the 
landfill will likely require competent geotechnical investigation and foundation design. 

This summary is not intended to represent all of the issues that may be encountered during the 
facility's redevelopment, but serves to highlight those than can be anticipated at this time and 
which should be considered as the plans and economics of site redevelopment are studied 
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further. As a practical matter, the plan should strive to avoid potential conflicts to the greatest 
extent possible, and planners should be reminded to not overlook the unique conditions, 
requirements and restrictions associated with the care and management of closed landfills. 
Although WMIL is not in a position to approve or disapprove of the County's redevelopment 
plans, we may have additional comments or input on future iterations of the end-use plan. 

Kane County and WMIL have enjoyed success working together to serve the interests of the 
County, the Forest Preserve District, the communities of Batavia and Geneva, and the citizens of 
the county and surrounding area. In this spirit, it is important that all parties recognize the 
obligations and responsibilities that both the County and WMIL share to manage and maintain 
the closed landfill in a manner that will ensure public safety and health, as well as compliance 
with the permits and regulations that will remain in effect for decades to come. 

WMIL looks forward to continuing to work with the County and its land planners to harmonize 
the post-closure and public safety obligations with the County's proposed end use objectives. 

Please feel free to call or email me if you have any questions. 

Respectfull y, 

~.AN~M~~ OF ILLINOIS. INC. 

Roderic S. Stipe, CHMM, QEP 
District Manager 
Closed Site Management Group 

Enclosure 

cc: Jack Dowden 
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